IAGPA-F-SD

MEMORANDUM FOR RECORD

SUBJECT: Tasks to accomplish CENTER LANE Transfer - Military Personnel

- 1. (S/NOFORN) Goal: To effect the smooth transfer of ICLP military personnel from INSCOM to DIA with no disruption in operations or training, and no decrease in operational capabilities.
- 2. (U) Givens:
- a. (U) All military personnel who desire to remain in this specialized area of intelligence will be given the opportunity to do so.
- b. (U) Training will continue with no disruptions or delays.
- c. (S/CL1/NOFORN) The CENTER LANE Project will continue to be governed by Human Use Regulations and as such involvement in the project will continue to be voluntary.
- 3. (S/CL2/NOFORN) The following milestones have been established in order to insure a smooth and timely transfer:

WARNING NOTICE: CENTER LANE SPECIAL ACCESS PROGRAM RESTRICT DISSEMINATION TO THOSE WITH VERIFIED ACCESS TO CATEGORY TWO (2)

SENSITIVE INTELLIGENCE SOURCES AND METHODS INVOLVED

NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: CDR, INSCOMULECLASSIFY ON: OADR

19 Oct 84

COPY 2 OF 3 COPIES

## Approved For Release 201/03/07 CIA-RDP96-00788R001500090034-1

7

IAGPA-F-SD SUBJECT: Tasks to accomplish CENTER LANE Transfer - Military Personnel

Milestones	<u>ate</u>
Sec. of the Army agrees to transfer project from INSCOM to DIA.	
Transfer of INSCOM military personnel to DIA coordinated with DCSPER INSCOM.	4 Oct 84
All project military personnel given a one-on-one briefing by project manager concerning the personal impact of transfer. Personnel who desire to transfer will execute statement.	NLT 19 Oct 84
Project manager coordinates with DCSPER/DIA.	
Project manager to DA MILPERCEN to coordinate PCS action.	NLT 1 Nov 84
RFOs from DA MILPERCEN to INSCOM.	NLT 15 Nov 84
Establish joint agreement with ASD for continued personnel support.	NLT 30 Nov 84
Make appropriate coordination for transfer of Great Skills personnel.	NLT 30 Nov 84
INSCOM publishes PCS orders with effective date of 1 Jan 85.	NLT 30 Nov 84
Service members desiring to remain with project PCS to DIA.	1 Jan 85.